
Tasks
2012
2013
2014
Sept
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sept
Oct
Nov
Dec
Jan
Feb
1. Project Initiation
2. Review Previous Work
3. Problem Statement - Goals, Objectives and Evaluate Criteria
4. Community, Neighborhood and Stakeholder Outreach (TAC and PAC)
5. Development of Conceptual Alternatives and AA Initiation Package
6. Technical Methodologies, Alternatives Screening, Conceptual Design & Detailed Definition of Alternatives Report
7. Operating Plan
8. Ridership Forecast
9. Capital Cost Estimates
10. Operating and Maintenance Cost Estimate
11. Environmental and Community Issues
12. Evaluation of Alternatives
13. Final Alternatives Analysis Report
1
2
3
4
Methodologies
Screening
Detailed Alternatives
Draft Report
Final Report
Public Meetings
= Major Deliverables
1 Study Initiation and Purpose & Need
2 Develop Alternatives
3 Evaluate and Screen Alternatives
4 Present Recommendations