Today’s Topics

• Welcome/Introductions
• Stakeholder and Public Engagement Update
• Review of Project Scope in the EA
• Next Steps
Welcome New CMC Members

• CBAC Co-Chairs Appointed in July
  – Darrell Paulsen, Community Representative
  – Steve Morris, Business Representative
• Both Co-Chairs are members of the Gold Line CMC
Stakeholder and Public Engagement Update
Stakeholder Engagement Update

• Open Houses
  • Two corridor-wide events to review design updates and options

July 17 and 18 Open Houses
Stakeholder Engagement Update

• Neighborhood Meetings
  • Three locations where input is needed on design options:
    • Mounds vs. Maria Station Location
    • Hudson Road between Etna and White Bear; mixed traffic vs. dedicated guideway
    • White Bear Avenue Station Location
Stakeholder Engagement Update

• Door Knocking
  • Two neighborhoods where input is needed on design options

• One-on-One Meetings
  • With various stakeholders along the corridor

• Community Events
  • Throughout the corridor

Flyer Translation into Hmong Language

July 31 East Metro Garage Open House
Project Scope in Environmental Assessment
Scope Refinement Meetings since March 2018

- **IRTs**: 139 total attendees, 188 meeting hours
- **TAC**: 34 total attendees, 12 meeting hours
- **CBAC**: 21 total attendees, 4.5 meeting hours
- **CMC**: 15 total attendees, 4.5 meeting hours

---

**METRO Gold Line**

Metro Transit, a service of the Metropolitan Council
Gold Line Scope Refinement Process

- Community Planning
- Station Area Planning
- Environmental Assessment Scope
- Local Scope
- Gold Line Project Scope

Timeline:
- Ongoing
- 2017-2018
- 2018
- 2018-2019
- 2019
CMC Scope Refinement Tasks

• Today:
  – Review scope currently included in the Environmental Assessment and stakeholder feedback

• September meeting (if required):
  – Confirm Environmental Assessment scope

• Fall/Winter meeting(s):
  – Review updated project costs at 15% design
  – Refine scope if possible, where options exist

• 2019
  – Review 30% Design, Cost Estimate and Funding
  – Confirm final Gold Line Scope
Review Environmental Scope Design

• Presentation of Environmental Assessment scope
  – Charles Carlson
  – Hally Turner
  – Chris Beckwith
  – Marc Briese

***SEE 11x17 HANDOUT***
Next Steps

• Next scheduled CMC meeting is September 6
  – Confirm Environmental Assessment Scope
  – CMC can also recommend staff proceed with the scope as presented today and cancel the September meeting
For more information:
www.metrotransit.org/gold-line-project