
E Line Station Construction Timing Construction coordinated with part-
ner agency-led project

University & Berry Details to be provided in spring 2024 No

University & Malcom Details to be provided in spring 2024 No

University & 27th Avenue Details to be provided in spring 2024 No

University & 23rd Avenue Details to be provided in spring 2024 No

University-4th Street & U of M Rec 
Center-Ridder Arena

2024 Yes

University-4th Street & 15th Avenue 2024 Yes

University-4th Street & 10th/11th 
Avenue

2024 Yes

University-4th Street & 6th Avenue 2025 Yes

University-4th Street & Central 2025 (University & Central); details to 
be provided in spring 2024 (4th Street 
& Central)

Yes

Hennepin-1st Avenue & 2nd Street NE 2024 Yes

Hennepin & Gateway 2025 No

Hennepin & 3rd/4th Street Substantially complete No

Hennepin & 5th Street Substantially complete No

Hennepin & 7th/8th Street Substantially complete No

Hennepin & 10th/11th Street Substantially complete No

Hennepin & Spruce-Laurel Details to be provided in spring 2024 No

Hennepin & Groveland 2025 No

Hennepin & Franklin 2025 Yes

Hennepin & 25th Street 2025 Yes

Uptown Transit Station 2024 Yes

Hennepin & 33rd Street Details to be provided in spring 2024 No

Hennepin & 36th Street Details to be provided in spring 2024 No

Richfield Road & Bde Maka Ska South 2025 No

Sheridan & 39th Street Details to be provided in spring 2024 No

Upton & 43rd Street 2024 Yes

44th Street & Abbott Details to be provided in spring 2024 No

France & 44th Street 2024 No

France & 47th Street 2024 No

France & 50th Street 2024 No

France & 54th Street 2024 No

France & 58th Street 2024 No

France & 62nd Street Details to be provided in spring 2024 No

Fairview Southdale Hospital Details to be provided in spring 2024 No

Southdale Transit Center 2025 No
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Station construction substantially complete

Construction timing details to be provided in 
spring 2024

 Station to be constructed in 2024

 Station to be constructed in 2025

Stations to be constructed in coordination 
with partner agency-led project (2024)

Stations to be constructed in coordination 
with partner agency-led project (2025)
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