



Metro Transit C Line

Penn Avenue Community Works PIC Wrap-Up

March 24, 2016

Katie Roth, Project Manager
Metro Transit BRT Project Office



T Metro Transit
C Line

Recommended Station Plan
Subject to Change

Updated January 19, 2016

T Metro Transit
C Line


- Final station plan approval
- Environmental review
- Design & engineering initiation
- Study of potential long-term (Phase II) Glenwood Avenue realignment
- Construction

C Line Station Plan



Recommended Station Plan
Subject to Change

Updated January 19, 2016



- **Location: Stations and platforms**
 - What intersections?
 - What corners?



C Line Station Plan Process

- **November 2015: Draft Station Plan**
 - Published November 6, 2015
Comments accepted through December 20
 - Over 150 comments received
- **February 2016: Recommended Station Plan**
 - Released for Public Comment February 10
Comments accepted through March 11
- **April 2016: Final Station Plan**
 - Under development for Metropolitan Council consideration in April

C Line Station Plan & Public Engagement



Brooklyn Center Transit Center



Minneapolis Central Library







Route 19

- **Outreach and engagement**
 - Open houses
 - Neighborhood meetings
 - Transit rider outreach on buses and at stops
- **Agency coordination**
 - Hennepin County
 - City of Minneapolis
 - City of Brooklyn Center
 - Minneapolis Park and Recreation Board
 - Three Rivers Park District

Revised C Line project timeline




	2015	2016	2017	2018	2019
Planning					
		<i>Metropolitan Council Station Plan Approval</i>			
Design / Engineering					
Construction <i>Pending Full Project Funding</i>					
Open C Line		<i>Opening date to be determined in construction phase</i>			

- Shift construction from 2017 to 2018
 - Full funding not identified for 2017
 - Initiate design mid-2016; 12-18 months of plan preparation
 - Potential for better coordination with other corridor construction projects




Current Opening Year Plan Transit System Expansion Potential Long-Term Realignment



Temporary C Line stations planned for Olson due to Blue Line Extension construction

Not shown: Potential bus network modifications related to Green Line Extension & Blue Line Extension. Plans TBD as implementation nears.



metrotransit.org/c-line-project

Project Library
Meetings & Events
Project FAQs
Station Plan

Transit Information
612-373-3333
Live operators ready to help in 170 languages:
6:30 a.m. to 9 p.m. weekdays
8 a.m. to 5 p.m. weekends/holidays
Closed Thanksgiving Day and Christmas Day

C Terrence Anderson
Community Outreach and Engagement
612-719-7086 mobile
cterrence.anderson@metrotransit.org

MEDIA CONTACT
Howie Padilla
Public Relations Manager
612-349-7089 office
howie.padilla@metrotransit.org

Subscribe to *C Line Update* and get project news delivered to your inbox.

package of transit enhancements that adds up to a faster trip and an improved experience.

- Faster service
- Train-like features
- Enhanced stations
- Enhanced security
- Larger & specialized vehicles

> The *C Line Fact Sheet* has details on these features

Recommended C Line Station Plan Released


Metro Transit has developed a recommended *C Line Station Plan* to finalize locations for enhanced *C Line* stations before detailed engineering begins in 2016.

> Review the *Recommended C Line Station Plan* (released February 10, 2016)

Comments on the plan are being accepted through March 11, 2016. Submit a comment to brtprojects@metrotransit.org.

Project Timeline

Planning for the *C Line* began in 2013 as part of the Penn Avenue Community Works project, a partnership between Metro Transit, Hennepin County and the City of Minneapolis. Plans are being currently being finalized so the project can move into detailed design and engineering in 2016. Construction is expected in 2017, pending full project funding.



Metro Transit
C Line

Recommended Station Plan
Subject to Change

Updated January 19, 2016

- Subscribe to C Line Update
- C Terrence Anderson, Community Outreach Coordinator
cterrence.anderson@metrotransit.org